CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

WAQ106

PROJECT TITLE

WATER PLANT UPGRADES — PHASE |l

PROJECT STATUS

CONSTRUCTION PHASE

PROJECT DESCRIPTION

Construction phase of Water Plant Upgrades and Expansion Phase II.

PROJECT MANAGER PETE PoLITO Upgrades are to include installation of an auxiliary power unit and piping
CONSULTANT VAN DE WIELE and booster pump modifications at the Sugar Creek. Also included will
CONTRACTOR WEISINGER WATER WELL be piping and booster pump modifications at Woodchester Water Plant.
BUDGET $1,519,182

PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER*

LAND/ROW **

DESIGN/SURVEYING

CONSTRUCTION

01/07 —10/07

EQUIPMENT

SCHEDULE COMMENTS

*PER = Preliminary Engineering Report

**ROW = Right-of-Way




